COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/12/2001

ESTIMATE SUMMARY 08:04:48
CONTID: C11951 ESTIMATE NO: 0030 PROG SPEC YR: 1994
PCN: 11951-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 906.0 DAYS TIME ALLOW: 960 CALENDAR DAYS
125/US36 HOV, PHASE IV PERCENT TIME:  94.38 ORIG TIME ALLOW: 700 CALENDAR DAYS
PROJECT NO: SP 0253-153
125/US36 HOV, PHASE IV
NAME OF ROAD: Us36
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/31/2001 DATE TIME STARTED 12/07/1998
9002 N. MOORE RD. DATE LET 10/29/1998 DATE WORK BEGAN 12/07/1998
DATE AWARDED 11/03/1998 DATE TIME STOPPED 07/20/2001
DATE CONTRACT EXECUTED 11/03/1998 DATE ACCEPTED 07/20/2001
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 12/07/1998
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  21,254,489.48  PARTICIPATING $ 190,141.15 $ 0.00
AWARD PROJECT AMT: $ 17,804,597.86 NON-PARTICIPATING 20,476,164.34 527,284.09
PERCENT COMPLETE: 97.23% TOTAL EARNINGS 20,666,305.49 527,284.09
FUNDS AVAILABLE: $ 588,183.99 STOCKPILED MATERIALS 0.00 -42,075.94
GROSS EARNINGS 20,666,305.49 485,208.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -267,068.97 0.00
SECURITIES ENCUMBERED 267,068.97 0.00
NET EARNINGS 20,666,305.49 485,208.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 20,666,305.49 485,208.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 485,208.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 11951-BID ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
29,703.17000 1.000 29,703.17
0010 202-00001 REMOVAL OF STRUCTURE 31.000 31.000
EACH 0.000 0.00
823.44000 31.000 25,526.64
0015 202-00010 *REMOVAL OF TREE 142.000 142.000
EACH 0.000 0.00
189.58000 142.000 26,920.36
0020 202-00015 REMOVAL OF HEADWALL 1.000 1.000
EACH 0.000 0.00
1,529.24000 1.000 1,529.24
0025 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 271.200 271.220
M2 0.000 0.00
13.89000 271.220 3,767.25
0030 202-00027 REMOVAL OF RIPRAP 24.000 24.000
M2 0.000 0.00
54.70000 24.000 1,312.80
0035 202-00035 REMOVAL OF PIPE 454.000 454.300
M 0.000 0.00
32.28000 454.300 14,664.80
0040 202-00037 REMOVAL OF END SECTION 5.000 5.000
EACH 0.000 0.00
534.74000 5.000 2,673.70
0045 202-00090 *REMOVAL OF DELINEATOR 75.000 75.000
EACH 0.000 0.00
5.35000 75.000 401.25
0050 202-00195 REMOVAL OF MEDIAN COVER 717.000 717.410
M2 0.000 0.00
11.14000 717.410 7,991.95
0055 202-00201 REMOVAL OF CURB 921.000 921.400
M 0.000 0.00

3.28000 921.400 3,022.19
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00202 REMOVAL OF GUTTER 52.000 51.800
M 0.000 0.00
10.06000 51.800 521.11
0065 202-00203 REMOVAL OF CURB AND GUTTER 696.000 696.000
M 0.000 0.00
11.05000 696.000 7,690.80
0070 202-00204 REMOVAL OF CURB, GUTTER AND SIDEWALK 431.000 431.400
M 0.000 0.00
18.47000 431.400 7,967.96
0075 202-00220 *REMOVAL OF ASPHALT MAT 77,956.700 77,956.680
M2 0.000 0.00
1.64000 77,956.680 127,848.96
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 2,284.500 1,791.620
M2 435.040 10,014.62
23.02000 2,226.660 51,257.71
0085 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0090 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 6.000 6.000
EACH 0.000 0.00
4,277.90000 6.000 25,667.40
0095 202-00810 *REMOVAL OF GROUND SIGN 57.000 57.000
EACH 0.000 0.00
74.86000 57.000 4,267.02
0100 202-00821 *REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
748.63000 2.000 1,497.26
0105 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
4,812.64000 1.000 4,812.64
0110 202-01000 *REMOVAL OF FENCE 2,012.000 2,012.200
M 0.000 0.00
14.97000 2,012.200 30,122.63
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01020 REMOVAL OF SOUND BARRIER FENCE 3,354.000 3,353.500
M 0.000 0.00
24.37000 3,353.500 81,724.80
0120 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,681.000 1,681.300
M 0.000 0.00
7.65000 1,681.300 12,861.95
0125 202-01140 REMOVAL OF GUARDRAIL TYPE 4 2,786.000 2,786.010
M 0.000 0.00
26.64000 2,786.010 74,219.31
0130 202-01300 *REMOVAL OF END ANCHORAGE 28.000 28.000
EACH 0.000 0.00
160.42000 28.000 4,491.76
0135 202-04000 PLUG STRUCTURE 6.000 6.000
EACH 0.000 0.00
427.79000 6.000 2,566.74
0140 202-04001 PLUG CULVERT 5.000 5.000
EACH 0.000 0.00
2,887.58000 5.000 14,437.90
0145 202-04005 CLEAN VALVE BOX 6.000 1.000
EACH 0.000 0.00
299.45000 1.000 299.45
0150 202-05150 *SANDBLASTING 1,507.300 1,168.220
M2 337.040 1,948.09
5.78000 1,505.260 8,700.40
0155 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 76,652.000 76,651.900
M3 0.000 0.00
4.75000 76,651.900 364,096.53
0160 203-01597 POTHOLING 112.000 112.000
HOUR 0.000 0.00
156.70000 112.000 17,550.40
0165 206-00000 STRUCTURE EXCAVATION 632.000 631.800
M3 0.000 0.00
4.34000 631.800 2,742.01
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206-00100 STRUCTURE BACKFILL (CLASS 1) 117.000 117.000
M3 0.000 0.00
19.86000 117.000 2,323.62
0175 207-00205 TOPSOIL 2,054.000 715.000
M3 0.000 0.00
21.56000 715.000 15,415.40
0180 208-00011 EROSION BALES (WEED FREE) 318.000 218.000
EACH 100.000 2,353.00
23.53000 318.000 7,482.54
0185 208-00020 SILT FENCE 249.000 249.300
M 0.000 0.00
3.21000 249.300 800.25
0190 208-00110 SEDIMENT REMOVAL AND DISPOSAL 74.000 73.900
M3 0.000 0.00
32.82000 73.900 2,425.40
0195 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
LS 0.225 3,175.57
14,113.65000 0.975 13,760.81
0200 210-00050 *RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
2,861.91000 1.000 2,861.91
0205 210-00810 *RESET GROUND SIGN 34.000 33.000
EACH 0.000 0.00
160.42000 33.000 5,293.86
0210 210-00815 *RESET SIGN PANEL 16.000 11.000
EACH 5.000 3,743.15
748.63000 16.000 11,978.08
0215 210-00831 *RESET TRAFFIC SIGNAL HEAD 18.000 18.000
EACH 0.000 0.00
1,283.37000 18.000 23,100.66
0220 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 8.000 8.000
EACH 0.000 0.00
748.63000 8.000 5,989.04
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 2.000
EACH 0.000 0.00
534.74000 2.000 1,069.48
0230 210-01050 *RESET CHAIN LINK FENCE 252.000 251.700
M 0.000 0.00
46.79000 251.700 11,777.04
0235 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
M 0.000 0.00
18.98000 0.000 0.00
0240 210-04010 ADJUST MANHOLE 3.000 3.000
EACH 0.000 0.00
299.45000 3.000 898.35
0245 210-04015 MODIFY MANHOLE 4.000 4.000
EACH 0.000 0.00
802.11000 4.000 3,208.44
0250 210-04050 ADJUST VALVE BOX 7.000 7.000
EACH 0.000 0.00
106.95000 7.000 748.65
0255 212-00006 *SEEDING (NATIVE) 2.060 0.840
HA 1.220 2,175.03
1,782.81000 2.060 3,672.59
0260 213-00002 *MULCHING (WEED FREE HAY) 2.060 0.840
HA 1.220 3,066.19
2,513.27000 2.060 5,177.34
0265 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.700
LS 0.000 0.00
2,138.95000 0.700 1,497.27
0270 250-00050 MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
49.33000 0.000 0.00
0275 250-00110 HEALTH AND SAFETY OFFICER 56.000 55.500
HOUR 0.000 0.00
71.26000 55.500 3,954.93
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 304-06000 AGGREGATE BASE COURSE (CLASS 6) 23,944.370 23,944.370
T 0.000 0.00
13.11000 23,944.370 313,910.69
0281 900-00006 ADDED ITEM (DOLLAR)/ PRICE RED. (OVERWEIGHT LOAD) A BC 0.000 -832.000
CL6
DOL 0.000 0.00
1.00000 -832.000 -832.00
0285 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,563.750 2,563.740
T 0.000 0.00
150.18000 2,563.740 385,022.47
0290 403-34354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 14,308.140 14,308.140
64-22
) T 0.000 0.00
33.15000 14,308.140 474,314.84
0295 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 3,955.880 2,996.380
76-28
T 959.500 46,689.27
48.66000 3,955.880 192,493.12
0296 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM 900 (DOLLAR)-PRICE -1,423.170 0.000
REDUCTION-ASPHALT BINDER
DOL 0.000 0.00
1.00000 0.000 0.00
0300 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,211.000 8,211.370
L 0.000 0.00
0.43000 8,211.370 3,530.89
0305 412-00600 *CONCRETE PAVEMENT (150 MM) 287.300 287.290
M2 0.000 0.00
58.82000 287.290 16,898.40
0310 412-01100 *CONCRETE PAVEMENT (275 MM) 86,962.400 84,814.000
M2 0.000 0.00
40.34000 84,814.000 3,421,396.76
0315 503-00030 *DRILLED CAISSON (750 MM) 99.000 98.900
M 0.000 0.00
344.00000 98.900 34,021.60
0320 503-00036 *DRILLED CAISSON (900 MM) 10.000 4.800
M 0.000 0.00
672.00000 4.800 3,225.60
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PCN: 11951-BID ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0325 503-00043  *DRILLED CAISSON (1072 MM) 18.000 12.300
M 0.000 0.00
679.00000 12.300 8,351.70
0330 503-00049  *DRILLED CAISSON (1222 MM) 45.000 29.300
M 0.000 0.00
626.00000 29.300 18,341.80
0335 507-00000  CONCRETE SLOPE AND DITCH PAVING 415.900 420,570
M3 1.360 424.35
312.02000 421.930 131,650.60
0336 507-00100  CONC S AND D PAVE (REINF) ADDED ROADWAY CATEGORY 83.600 83.600
M3 0.000 0.00
326.01000 83.600 27,254.44
0340 507-00300  GROUTED RUBBLE SLOPE AND DITCH PAVING 44.600 44.640
M3 0.000 0.00
388.92000 44.640 17,361.39
0345 601-40300  *STRUCTURAL CONCRETE COATING 13,669.300 10,430.020
M2 4,281,560 28,900.53
6.75000 14,711.580 99,303.17
0350 603-01150  *375 MM REINFORCED CONCRETE PIPE 0.000 0.000
M 0.000 0.00
124.06000 0.000 0.00
0355 603-01180  *450 MM REINFORCED CONCRETE PIPE 947.000 923.670
M 0.000 0.00
129.41000 923.670 119,532.13
0360 603-01240  *600 MM REINFORCED CONCRETE PIPE 650.000 646.240
M 0.000 0.00
162.56000 646.240 105,052.77
0365 603-01480  *1200 MM REINFORCED CONCRETE PIPE 583.000 583.200
M 0.000 0.00
334.75000 583.200 195,226.20
0370 603-01600  *1500 MM REINFORCED CONCRETE PIPE 53.000 59.800
M 0.000 0.00

567.89000 59.800 33,959.82
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 603-01840 *2100 MM REINFORCED CONCRETE PIPE 705.200 705.200
M 0.000 0.00
897.29000 705.200 632,768.91
0380 603-01960 *2400 MM REINFORCED CONCRETE PIPE 83.000 83.000
M 0.000 0.00
1,325.08000 83.000 109,981.64
0385 603-02240 *770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL 39.000 38.900
M 0.000 0.00
199.99000 38.900 7,779.61
0390 604-00305 *INLET TYPE C (2 M) 7.000 7.000
EACH 0.000 0.00
1,932.54000 7.000 13,527.78
0395 604-19000 *INLET SPECIAL 3.000 3.000
EACH 0.000 0.00
51,773.28000 3.000 155,319.84
0400 604-19105 *INLET TYPER L 1.5 (2 M) 9.000 8.000
EACH 0.000 0.00
2,352.84000 8.000 18,822.72
0405 604-19110 *INLET TYPER L 1.5 (4 M) 1.000 0.900
EACH 0.000 0.00
3,495.04000 0.900 3,145.54
0410 604-19115 *INLET TYPER L 1.5 (5 M) 2.000 2.000
EACH 0.000 0.00
4,384.85000 2.000 8,769.70
0415 604-25005 *VANE GRATE INLET (2 M) 35.000 35.000
EACH 0.000 0.00
2,304.72000 35.000 80,665.20
0420 604-25010 *VANE GRATE INLET (4 M) 2.000 2.000
EACH 0.000 0.00
3,486.49000 2.000 6,972.98
0425 604-26005 *VANE GRATE INLET (DOUBLE) (2 M) 0.000 0.000
EACH 0.000 0.00
3,518.57000 0.000 0.00



CONTID: C11951 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 604-30010 *MANHOLE SLAB BASE (4 M) 7.000 7.000
EACH 0.000 0.00
3,342.11000 7.000 23,394.77
0435 604-32010 *MANHOLE T-BASE (4 M) 6.000 6.000
EACH 0.000 0.00
4,359.18000 6.000 26,155.08
0440 604-32020 *MANHOLE T-BASE (6 M) 3.000 3.000
EACH 0.000 0.00
4,641.52000 3.000 13,924.56
0445 604-32025 *MANHOLE T-BASE (8 M) 4.000 4.000
EACH 0.000 0.00
5,431.86000 4.000 21,727.44
0450 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 248.000 248.100
M 0.000 0.00
42.51000 248.100 10,546.73
0455 606-00420 *GUARDRAIL TYPE 4 (STYLE CA) 2,042.000 1,620.000
M 389.500 38,322.91
98.39000 2,009.500 197,714.71
0460 606-00487 *GUARDRAIL TYPE 4 (STYLE CL-HOV) (SPECIAL) 1,336.000 1,336.100
M 0.000 0.00
310.15000 1,336.100 414,391.42
0465 606-01370 *END ANCHORAGE TYPE 3G 5.000 5.000
EACH 0.000 0.00
1,021.35000 5.000 5,106.75
0470 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000 6.000
EACH 0.000 0.00
1,657.69000 6.000 9,946.14
0475 607-11580 *FENCE (TEMPORARY) 392.000 392.000
M 0.000 0.00
6.74000 392.000 2,642.08
0480 608-00006 *CONCRETE SIDEWALK (150 MM) 1,294.900 1,294.930
M2 0.000 0.00
36.36000 1,294.930 47,083.65
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PCN: 11951-BID ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0485 608-00010 *CONCRETE CURB RAMP 100.900 100.850
M2 0.000 0.00
39.57000 100.850 3,990.63
0490 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 514.000 513.800
M 0.000 0.00
34.76000 513.800 17,859.69
0495 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,012.000 1,011.500
M 0.000 0.00
37.43000 1,011.500 37,860.45
0500 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 747.800 748.100
M2 0.000 0.00
36.36000 748.100 27,200.92
0505 612-00001 *DELINEATOR (TYPE I) 206.000 11.000
EACH 137.000 1,757.71
12.83000 148.000 1,898.84
0510 612-00002 *DELINEATOR (TYPE II) 2.000 0.000
EACH 2.000 27.80
13.90000 2.000 27.80
0515 612-00003 *DELINEATOR (TYPE IIl) 2.000 0.000
EACH 2.000 29.94
14.97000 2.000 29.94
0520 613-00075 *19 MM ELECTRICAL CONDUIT 0.000 0.000
M 0.000 0.00
14.97000 0.000 0.00
0525 613-00200 *50 MM ELECTRICAL CONDUIT 81.000 81.100
M -0.100 -3.59
35.93000 81.000 2,910.33
0530 613-00300 *75 MM ELECTRICAL CONDUIT 1,865.000 1,864.800
M 0.200 14.33
71.65000 1,865.000 133,627.25
0535 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 666.000 665.500
M 0.500 11.50

22.99000 666.000 15,311.34



CONTID: C11951 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0540 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,013.000 1,013.100
M -0.100 -3.74
37.43000 1,013.000 37,916.59
0545 613-10000 *WIRING 1.000 0.500
LS 0.500 16,576.86
33,153.72000 1.000 33,153.72
0550 613-32700 *LIGHT STANDARD STEEL (21.3 METER) 18.000 18.000
EACH 0.000 0.00
4,491.79000 18.000 80,852.22
0555 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 2.000
EACH 0.000 0.00
534.74000 2.000 1,069.48
0560 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 72.000 72.000
EACH 0.000 0.00
1,176.42000 72.000 84,702.24
0565 613-72250 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (25 4.000 4.000
EACH 0.000 0.00
1,604.21000 4.000 6,416.84
0570 614-00011 *SIGN PANEL (CLASS 1) 38.300 32.390
M2 5.490 1,136.10
206.94000 37.880 7,838.89
0570 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0570 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0570 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0570 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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PROJECT: SP 0253-153 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0570 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0570 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0570 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0570 MATERIAL ALLOWANCE SIGN PANELS 1,066.810
DOL -1,066.810 -1,066.81
1.00000 0.000 0.00
0575 614-00012 *SIGN PANEL (CLASS II) 49.000 29.810
M2 13.030 2,999.51
230.20000 42.840 9,861.77
0575 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0575 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0575 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0575 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0575 MATERIAL ALLOWANCE SIGN PANELS 2,384.130
DOL -2,384.130 -2,384.13
1.00000 0.000 0.00
0580 614-00013 *SIGN PANEL (CLASS ) 164.800 92.240
M2 72.600 17,547.42
241.70000 164.840 39,841.83
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0585 614-00066  *TIMBER SIGN POST 140X140 MM 224.000 203.900
M 15.100 645.98
42.78000 219.000 9,368.82
0590 614-00200  *STEEL SIGN POST (U-2) 16.000 0.000
M 15.850 576.31
36.36000 15.850 576.31
0595 614-00357  *STEEL SIGN POST (S 75X8.0) 24.000 0.000
M 19.300 1,692.61
87.70000 19.300 1,692.61
0600 614-00375  *STEEL SIGN POST (S 75X11) 6.000 0.000
M 6.100 536.25
87.91000 6.100 536.25
0605 614-00510  *STEEL SIGN POST (S 130X15) 4.000 0.000
M 3.800 398.28
104.81000 3.800 398.28
0610 614-00818  *STEEL SIGN POST (W 200X27) 11.000 10.800
M 11.200 1,569.12
140.10000 22.000 3,082.20
0615 614-01022  *STEEL SIGN POST (W 250X33) 12.000 12.100
M 0.000 0.00
158.28000 12.100 1,915.19
0620 614-03003  *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
695.16000 2.000 1,390.32
0625 614-03005  *CONCRETE FOOTING (TYPE 5) 2.000 2.000
EACH 0.000 0.00
962.53000 2.000 1,925.06
0630 614-07100  *MODIFICATION OF SIGN LEGEND 1.000 1.000
LS 0.000 0.00
1,069.47000 1.000 1,069.47
0635 614-10440  *SIGN BRIDGE STRUCTURE (11 TO LESS THAN 13 METE R 1.000 1.000
FRAME)
EACH 0.000 0.00

23,849.29000 1.000 23,849.29
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0640 614-10650  *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 1.000 1.000
FRAME)
EACH 0.000 0.00
30,266.14000 1.000 30,266.14
0645 614-10750  *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METE R 1.000 1.000
FRAME)
EACH 0.000 0.00
37,752.46000 1.000 37,752.46
0650 614-10850  *SIGN BRIDGE STRUCTURE (25 TO LESS THAN 27 METE R 1.000 1.000
FRAME)
EACH 0.000 0.00
35,827.41000 1.000 35,827.41
0655 614-30100  *BALANCED BUTTERFLY STRUCTURE 3.000 0.000
EACH 3.000 59,676.69
19,892.23000 3.000 59,676.69
0655 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 3.000
EACH -3.000 -33,900.00
11,300.00000 0.000 0.00
0660 614-70117  *PEDESTRIAN SIGNAL FACE (400) 4.000 4.000
EACH 0.000 0.00
844.89000 4.000 3,379.56
0665 614-70336  *TRAFFIC SIGNAL FACE (300-300-300) 6.000 6.000
EACH 0.000 0.00
1,925.05000 6.000 11,550.30
0670 614-70560  *TRAFFIC SIGNAL FACE (300-300-300-300-300) 2.000 2.000
EACH 0.000 0.00
2,138.95000 2.000 4,277.90
0675 614-72855  *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 2.000
EACH 0.000 0.00
2,887.58000 2.000 5,775.16
0680 614-72864  *FIRE PREEMPTION UNIT 2.000 2.000
EACH 0.000 0.00
4,572.01000 2.000 9,144.02
0685 614-72875  *LOOP DETECTOR WIRE 676.000 676.100
M -0.100 -0.80

8.02000 676.000 5,421.52
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0690 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 18.000 18.000
EACH 0.000 0.00
304.80000 18.000 5,486.40
0695 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 2.000
EACH 0.000 0.00
12,566.33000 2.000 25,132.66
0700 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 2.000
EACH 0.000 0.00
13,609.07000 2.000 27,218.14
0705 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 4.000
EACH 0.000 0.00
1,844.84000 4.000 7,379.36
0710 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 2.000
EACH 0.000 0.00
7,432.85000 2.000 14,865.70
0715 619-06100 *DN250 DUCTILE IRON PIPE 41.000 41.000
M 0.000 0.00
121.92000 41.000 4,998.72
0720 619-10240 DN600 WELDED STEEL PIPE 52.000 51.750
M 0.000 0.00
240.63000 51.750 12,452.60
0725 619-50640 *DN200 PLASTIC PIPE 119.000 119.000
M 0.000 0.00
122.99000 119.000 14,635.81
0730 625-00000 *CONSTRUCTION SURVEYING 1.000 0.975
LS 0.000 0.00
119,781.19000 0.975 116,786.66
0735 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
700,000.00000 1.000 700,000.00
0740 627-00001 *PAVEMENT MARKING PAINT 866.000 866.400
L 0.000 0.00

20.00000 866.400 17,328.00
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0745 627-00002 *THERMOPLASTIC PAVEMENT MARKING 831.600 707.520
M2 124.030 2,288.35
18.45000 831.550 15,342.10
0750 627-00005 *EPOXY PAVEMENT MARKING 2,059.000 1,549.400
L 488.000 11,716.88
24.01000 2,037.400 48,917.97
0755 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 38.100 17.700
M2 20.400 1,583.86
77.64000 38.100 2,958.08
0760 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 295.600 217.350
M2 78.230 6,301.43
80.55000 295.580 23,808.97
0765 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 114.300 114.310
M2 0.000 0.00
71.92000 114.310 8,221.18
0770 629-01001 *SURVEY MONUMENT (TYPE 1) 68.000 58.000
EACH 10.000 802.10
80.21000 68.000 5,454.28
0775 630-00000 *FLAGGING 8,839.000 8,603.500
HOUR 119.500 2,811.84
23.53000 8,723.000 205,252.19
0780 630-00002 *TRAFFIC CONTROL SUPERVISOR 589.000 567.000
DAY 19.000 7,619.95
401.05000 586.000 235,015.30
0785 630-00003 *UNIFORMED TRAFFIC CONTROL 1,703.000 1,682.500
HOUR 20.500 986.67
48.13000 1,703.000 81,965.39
0790 630-00004 *TRAFFIC CONTROL VEHICLE 5.000 4.500
EACH 0.000 0.00
2,673.69000 4.500 12,031.61
0795 630-00007 *TRAFFIC CONTROL INSPECTION 279.000 274.000
DAY 5.000 802.10
160.42000 279.000 44,757.18
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0800 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
2,138.95000 3.600 7,700.22
0805 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 5.400
EACH 0.000 0.00
267.37000 5.400 1,443.80
0810 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 120.600
EACH 0.000 0.00
64.17000 120.600 7,738.90
0815 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 100.800
EACH 0.000 0.00
160.42000 100.800 16,170.34
0820 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 9.900
EACH 0.000 0.00
171.12000 9.900 1,694.09
0825 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 38.800 34.875
M2 0.000 0.00
294.11000 34.875 10,257.09
0830 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 5.000 4.500
TYPE)
EACH 0.000 0.00
3,208.42000 4.500 14,437.89
0835 630-80359 *PORTABLE MESSAGE SIGN PANEL 155.000 154.510
DAY 0.000 0.00
267.37000 154.510 41,311.34
0840 630-80360 *DRUM CHANNELIZING DEVICE 304.000 273.600
EACH 0.000 0.00
64.17000 273.600 17,556.91
0845 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
267.37000 0.000 0.00
0850 630-80370 CONCRETE BARRIER (TEMPORARY) 6,875.000 5,863.320
M 0.000 0.00
53.47000 5,863.320 313,511.72
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0855 630-80380 *TRAFFIC CONE 550.000 495.000
EACH 0.000 0.00
12.83000 495.000 6,350.85
0860 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 7.000 6.300
(TEMPORARY)
EACH 0.000 0.00
6,416.85000 6.300 40,426.16
0865 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70012 F/IA ASPHALT PAVEMENT INCENTIVE 14,169.940 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70013 F/A CONCRETE INCENTIVE PAYMENT 122,344.580 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70028 F/IA ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70035 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 4,257.340 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895  700-70090 F/A RESET LIGHTS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70310 F/A LANDSCAPING RESTORATION 512.080 512.080
FA 0.000 0.00
1.00000 512.080 512.08
0905 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,031.020 1,031.020
FA 0.000 0.00
1.00000 1,031.020 1,031.02
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1225 900-00012 ADDED ITEM (METER)/ MCR LINE 1-TEMP. FENCE CL (1800 MM 846.000 846.000
M 0.000 0.00
16.23000 846.000 13,730.58
1230 203-00100 MUCK EXCAV MCR LINE 2-MUCK EXCAVATION 488.000 487.900
M3 0.000 0.00
21.00000 487.900 10,245.90
1235 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 3-CONSTR. TRAF. SIG N 1.000 1.000
(ADDIT.)
LS 0.000 0.00
286.00000 1.000 286.00
1240 625-00001 CONST SURVEYING (HOUR) (ADDITIONAL) PER SECTIO N 249.000 249.000
105.08
HOUR 0.000 0.00
100.00000 249.000 24,900.00
1245 700-70035 F/A MCR LINE 04-FLOOD MITIGATION 8,925.610 8,925.610
FA 0.000 0.00
1.00000 8,925.610 8,925.61
1250 607-11455 FENCE WOOD MCR LINE 5 78.000 77.500
M 0.000 0.00
81.13000 77.500 6,287.58
1255 607-52905 END POST (CL) MCR LINE 6 14.000 14.000
EACH 0.000 0.00
52.80000 14.000 739.20
1265 700-70035 F/A MCR LINE 7-REMOVE AND RESET SOUND FENCE 4,146.900 4,146.900
FA 0.000 0.00
1.00000 4,146.900 4,146.90
1270 700-70035 F/A MCR LINE 8-STEEL CASING MASTIC COATING 305.770 305.770
FA 0.000 0.00
1.00000 305.770 305.77
1275 700-70035 F/A MCR LINE 9-LANDSCAPING @7574 HEATHER PL. 1,646.430 1,646.430
FA 0.000 0.00
1.00000 1,646.430 1,646.43
1280 202-00002 REM OF STRUCTURE (SPEC) MCR LINE 12-BRICK PILAS TERS 33.000 33.000
(FENCE)
EACH 0.000 0.00
97.35000 33.000 3,212.55
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1285 604-19210 INLET TY R L3 (4 M) MCR LINE 11 1.000 1.000
EACH 0.000 0.00
5,775.00000 1.000 5,775.00
1290 900-00010 ADDED ITEM (HOUR)/ MCR LINE 10-GRAFFITI REMOVAL 245.000 244.500
HOUR 0.000 0.00
80.44000 244.500 19,667.58
1295 700-70426 F/A STABILIZATION MCR LINE 14-SUBGRADE STABILIZ ATION 7,887.220 7,887.220
FA 0.000 0.00
1.00000 7,887.220 7,887.22
1300 700-70035 F/A MCR LINE 13-EARTHWORK GRADING (ZUNI SQ.) 1,886.220 1,886.220
FA 0.000 0.00
1.00000 1,886.220 1,886.22
1305 630-86800 TRAFFIC SIGNAL (TEMP) MCR LINE 15 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
1310 900-00007 ADDED ITEM (EACH)/ MCR LINE 16-CONST. SIGN (ADD. CO ST) 12.000 12.000
EACH 0.000 0.00
38.09000 12.000 457.08
1315 900-00007 ADDED ITEM (EACH)/ MCR LINE 17-MH RING & COVER (LOC K 1.000 1.000
TYPE
) EACH 0.000 0.00
242.00000 1.000 242.00
1320 900-00012 ADDED ITEM (METER)/ MCR LINE 18-50MM ELEC. 139.900 139.900
CONDUIT(SPECIAL)
M 0.000 0.00
47.30000 139.900 6,617.27
1325 900-00012 ADDED ITEM (METER)/ MCR LINE 19-TELEPHONE INTERCONN ECT 616.000 0.000
WIRE
M 0.000 0.00
8.25000 0.000 0.00
1330 900-00007 ADDED ITEM (EACH)/ MCR LINE 20-PAINT PARKING SPACES 28.000 28.000
EACH 0.000 0.00
16.50000 28.000 462.00
1335 202-00495 REM PORT PRESENT STR MCR LINE 21-EXIST. SW RET. WALL 1.000 1.000
LS 0.000 0.00
2,335.00000 1.000 2,335.00
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1340 210-01140 RES GDRAIL TY 4 MCR LINE 22 55.000 55.000
M 0.000 0.00
13.00000 55.000 715.00
1345 202-05026 SAWING ASPHALT MAT (150 MM) MCR LINE 23 1,864.000 1,864.300
M 0.000 0.00
7.00000 1,864.300 13,050.10
1350 607-53172 FENCE CL (1800 MM) MCR LINE 24 263.000 134.300
M 129.100 6,735.15
52.17000 263.400 13,741.58
1355 607-00015 END POST (SPEC) MCR LINE 25 6.000 4.000
EACH 2.000 352.00
176.00000 6.000 1,056.00
1360 614-07000 MASK SIGN LEGEND MCR LINE 26 1.000 1.000
EACH 0.000 0.00
770.00000 1.000 770.00
1365 613-10010 WIRING (SPEC) MCR LINE 27 1.000 1.000
LS 0.000 0.00
2,115.00000 1.000 2,115.00
1370 619-50640 DN200 PLASTIC PIPE CMO 03 - (PECOS ST. RELOCATI ON) 271.000 270.600
M 0.000 0.00
180.60000 270.600 48,870.36
1375 203-00100 MUCK EXCAV CMO 04 - ROADWAY SUBGRADE 19,427.000 19,427.400
M3 0.000 0.00
12.24000 19,427.400 237,791.38
1380 605-00040 100 MM PP UNDERDRAIN MCR LINE 28 40.000 40.000
M 0.000 0.00
13.95000 40.000 558.00
1385 604-50003 IG AND F TY C MCR LINE 29 - CLOSED MESH 6.000 6.000
EACH 0.000 0.00
169.40000 6.000 1,016.40
1390 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 30 - LANSCAPING-VAL LI 1.000 1.000
HI MOTEL
LS 0.000 0.00
3,600.00000 1.000 3,600.00
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1395 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 31 - LANDSCAPING-PR INT 1.000 1.000
SHOP
LS 0.000 0.00
940.00000 1.000 940.00
1400 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 32 - LANDSCAPING- Z UNI 1.000 1.000
SQUARE
LS 0.000 0.00
460.00000 1.000 460.00
1405 609-60011 CURB TY 6 M MCR LINE 33 108.000 54.000
M 54.000 1,544.40
28.60000 108.000 3,088.80
1410 604-16005 INLET TY 16 (2 M) CMO 05 - PROJECT EXTENSION 6.000 6.000
EACH 0.000 0.00
2,621.50000 6.000 15,729.00
1415 604-16010 INLET TY 16 (4 M) CMO 05 - PROJECT EXTENSION 1.000 1.000
EACH 0.000 0.00
3,852.00000 1.000 3,852.00
1420 606-00457 GDRAIL TY 4 (STY CE-HOV) (SPEC) CMO 05 - PROJEC T 447.000 446.500
EXTENSION
M 0.000 0.00
179.76000 446.500 80,262.84
1425 613-32700 LIGHT STD STEEL (21.3 M) CMO 05 - PROJECT 0.000 0.000
EXTENSION-INSTALL ONLY
EACH 0.000 0.00
2,021.23000 0.000 0.00
1430 613-70400 LUMIN HPS (400 W) CMO 05 - PROJECT EXTENSION-IN STALL 0.000 0.000
ONLY
EACH 0.000 0.00
319.93000 0.000 0.00
1435 613-10000 WIRING CMO 05 - PROJECT EXTENSION 0.000 0.000
LS 0.000 0.00
14,862.30000 0.000 0.00
1440 614-85115 IMPACT ATTEN (QUADGUARD) CMO 05 - PROJECT EXTEN SION - 0.000 0.000
INSTALL ONL
EACH 0.000 0.00
6,850.00000 0.000 0.00
1445 626-00100 MOBILIZATION (W/O AUTOPAY) CMO 05 - PROJECT EXT  ENSION 1.000 1.000
LS 0.000 0.00
5,338.78000 1.000 5,338.78
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1450 900-00007  ADDED ITEM (EACH)/ CMO 05 - PROJECT EXTENSION- COVE R 22.000 22.000
PLATES
EACH 0.000 0.00
422.65000 22.000 9,298.30
1455 202-00037  REM OF END SECTION CMO 06 - AUXILIARY LANE 0.000 0.000
EACH 0.000 0.00
481.50000 0.000 0.00
1460 202-00210  REM CONC PAVEMENT CMO 06 - AUXILIARY LANE 493.700 493.650
M2 0.000 0.00
6.20000 493.650 3,060.63
1470 216-00030  SOIL RETEN BLANKET (SPEC) CMO 06 - AUXILIARY LA NE 358.600 0.000
M2 358.600 5,737.60
16.00000 358.600 5,737.60
1470 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MARIALS 4,725.000
DOL -4,725.000 -4,725.00
1.00000 0.000 0.00
1475 412-01100  CONC PVMT (275 MM) CMO 06 - AUXILIARY LANE 1,836.500 1,836.500
M2 0.000 0.00
46.34000 1,836.500 85,103.41
1480 420-00110  GEOTEXTILE (DRAIN) (CL A) CMO 06 - AUXILIARY LA NE 0.000 0.000
M2 0.000 0.00
30.52000 0.000 0.00
1485 506-00209  RIPRAP (225 MM) CMO 06 - AUXILIARY LANE 13.100 13.100
M3 0.000 0.00
53.60000 13.100 702.16
1490 507-00100  CONC S AND D PAVE (REINF) CMO 06 - AUXILIARY LA NE 155.300 114.800
M3 0.000 0.00
327.97000 114.800 37,650.96
1495 601-01050  CONC CL B (WALL) CMO 06 - AUXILIARY LANE 35.700 3.000
M3 0.000 0.00
438.98000 3.000 1,316.94
1515 603-01425 1050 MM RCP (CIP) CMO 06 - AUXILIARY LANE 12.000 12.200
M 0.000 0.00
405.53000 12.200 4,947.47
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1520 603-05018 450 MM RCES CMO 06 - AUXILIARY LANE 0.000 0.000
EACH 0.000 0.00
449.40000 0.000 0.00
1525 604-00505 INLET TY D (2 M) CMO 06 - AUXILIARY LANE 3.000 4.000
EACH 0.000 0.00
2,996.00000 4.000 11,984.00
1530 604-26005 VANE GRATE INLET (D) (2 M) CMO 06 - AUXILIARY LANE 3.000 1.000
EACH 0.000 0.00
4,194.40000 1.000 4,194.40
1555 614-00818 STEEL SIGN POST (W 200X27) CMO 06 - AUXILIARY L ANE 11.000 0.000
M 0.000 0.00
117.70000 0.000 0.00
1560 614-00357 STEEL SIGN POST (S 75X8.0) CMO 06 - AUXILIARY L ANE 4.000 0.000
M 0.000 0.00
107.00000 0.000 0.00
1565 614-03003 CONC FOOTING (TY 3) CMO 06 - AUXILIARY LANE 2.000 0.000
EACH 0.000 0.00
1,016.50000 0.000 0.00
1570 614-60150 CANT STR (5 < 7) CMO 06 - AUXILIARY LANE 1.000 1.000
EACH 0.000 0.00
15,814.60000 1.000 15,814.60
1575 625-00000 CONST SURVEYING CMO 06 - AUXILIARY LANE 1.000 0.950
LS 0.000 0.00
11,873.58000 0.950 11,279.90
1580 626-00100 MOBILIZATION (W/O AUTOPAY) CMO 06 - AUXILIARY L ANE 1.000 1.000
LS 0.000 0.00
21,618.50000 1.000 21,618.50
1585 900-00012 ADDED ITEM (METER)/ CMO 06 - GD RAIL TY 4( CE-HOV 289.000 289.300
)(UNIQUE)
M 0.000 0.00
526.44000 289.300 152,299.09
1590 625-00000 CONST SURVEYING CMO 05 - PROJECT EXTENSION 1.000 0.950
LS 0.000 0.00
6,093.80000 0.950 5,789.11
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1595 613-01200 50 MM ELEC COND (P) CMO 05 - PROJECT EXTENSION 465.000 465.100
M 0.000 0.00
14.98000 465.100 6,967.20
1600 613-01300 75 MM ELEC COND (P) CMO 05 - PROJECT EXTENSION 450.000 449.600
M 0.000 0.00
24.61000 449.600 11,064.66
1605 202-00014 BRUSH CLEARING MCR LINE 34 59.200 59.200
HOUR 0.000 0.00
65.00000 59.200 3,848.00
1610 202-00240 REM ASPHALT MAT (PLANING) CMO 05 - PROJECT EXTE NSION 7,510.400 6,522.240
M2 0.000 0.00
3.38000 6,522.240 22,045.17
1615 503-00042 DRILLED CAISSON (1050 MM) CMO 06 - AUXILIARY LA NE 6.000 0.000
M 0.000 0.00
289.00000 0.000 0.00
1620 403-34354 HBP (GR S) (ASPH) (96) (PG 64-22) CMO 05-PROJEC T 953.950 953.950
EXTENSION
T 0.000 0.00
33.15000 953.950 31,623.44
1625 412-01100 CONC PVMT (275 MM) MCR LINE 35 - ADDITIONAL COS T 504.800 504.820
M2 0.000 0.00
4.60000 504.820 2,322.17
1630 900-00012 ADDED ITEM (METER)/ MCR LINE 36-PROPERTY FENCE EXT. 90.000 90.000
M 0.000 0.00
170.17000 90.000 15,315.30
1635 614-85125 IMPACT ATTEN (QUADGUARD) (TAPER) CMO 05 - PROJE CT 2.000 2.000
EXTENSION
EACH 0.000 0.00
37,717.50000 2.000 75,435.00
1650 613-20100 INST LIGHT STD CMO-05 - PROJECT EXT. (STEEL-21. 3 M) 5.000 5.000
EACH 0.000 0.00
2,021.23000 5.000 10,106.15
1655 613-70401 INST LUMIN HPS (400 W) CMO-05 - PROJECT EXTENSI ON 0.000 0.000
EACH 0.000 0.00
319.93000 0.000 0.00
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1660 606-00425 GDRAIL TY 4 (STY CA) (SPEC) CMO 07 743.000 743.400
M 0.000 0.00
136.96000 743.400 101,816.06
1670 610-00050 MEDIAN COVER MATL (STONE) CMO 09 533.690 0.000
T 533.690 27,960.02
52.39000 533.690 27,960.02
1675 614-10050 MOD OVERHEAD SIGN STR MCR LINE 40 2.000 2.000
EACH 0.000 0.00
481.50000 2.000 963.00
1680 210-04025 MODIFY STRUCTURE MCR LINE 41 1.000 1.000
EACH 0.000 0.00
2,465.00000 1.000 2,465.00
1685 900-00010 ADDED ITEM (HOUR)/ CRANE RENTAL MCR LINE NO. 42 12.000 12.000
HOUR 0.000 0.00
321.00000 12.000 3,852.00
1690 627-30325 PLASTIC PVMT MKG (TY B) (WS) MCR LINE 43 6.500 0.000
M2 6.500 1,868.75
287.50000 6.500 1,868.75
1695 900-00007 ADDED ITEM (EACH)/ DRUM CHANNELIZING DEVICE (FURNIS H 8.000 0.000
ONLY) MCR LINE 53
EACH 0.000 0.00
75.00000 0.000 0.00
1700 700-70035 F/A ITEM 700-RELAY 2100MM RCP (GRADE CHANGE) MC R LINE 13,653.810 0.000
NO. 44
FA 0.000 0.00
1.00000 0.000 0.00
1705 700-70035 F/A ITEM 700-RELOCATE 1-1/2" WATER METER MCR LI NE 3,150.950 0.000
NO.45
FA 0.000 0.00
1.00000 0.000 0.00
1710 700-70035 F/A ITEM 700-WATERLINE ENCASEMENT MCR LINE NO. 46 1,383.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1715 700-70035 F/A ITEM 700-SEWER LINE REPAIR (VALI HI MOTEL) MCR 1,213.000 0.000
LINE NO. 47
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1720 700-70035 F/A ITEM 700-RELAY 200MM SAN. SEWER (ZUNI ST.) MCR 6,047.390 0.000
LINE NO. 48
FA 0.000 0.00
1.00000 0.000 0.00
1725 700-70035 F/A ITEM 700-FIBER OPTIC LINE CONFLICT MCR LINE NO. 49 642.350 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730 700-70035 F/A ITEM 700-MOD. BOX BASE MANHOLE (MH 0283R) M CR LINE 18,859.910 0.000
NO. 50
FA 0.000 0.00
1.00000 0.000 0.00
1735 700-70035 F/A ITEM 700-REPAIR VANE GRATE INLET (33015R) M CR LINE 1,908.710 0.000
NO. 51
FA 0.000 0.00
1.00000 0.000 0.00
1740 700-70035 F/A ITEM 700-STORM SEWER ENCASEMENT (ZUNI ST.) MCR 2,014.700 0.000
LINE NO. 52
FA 0.000 0.00
1.00000 0.000 0.00
1745 614-07105 MOD SIGN LEGEND ITEM 614-MODIFICATION OF SIGNL EGEND 1.000 0.000
MCR LINE NO. 54
EACH 0.000 0.00
321.00000 0.000 0.00
1750 601-10400 DRILLED HOLE ITEM 601-DRILLED HOLE MCR LINE NO. 55 24.000 0.000
EACH 0.000 0.00
39.07000 0.000 0.00
1755 606-01380 END ANCHOR TY 3H ITEM 606-END ANCHORAGE 3H, MCR LINE 1.000 0.000
56
EACH 0.000 0.00
616.00000 0.000 0.00
1760 607-52900 LINE POST (CL) ITEM 607-LINE POST (CL) MCR LINE NO. 57 63.000 0.000
EACH 0.000 0.00
46.31000 0.000 0.00
1765 607-52910 CORNER AND LINE BR POST (CL) ITEM 607-CORNER AN D LINE 3.000 0.000
BRACE POST (CL) MCR LINE NO. 58
EACH 0.000 0.00
151.80000 0.000 0.00
1770 900-00014 ADDED ITEM (LUMP SUM)/ SETTLEMENT OF DENVER BARRICA DE 1.000 0.000
AND SUPPLY COMPANY'S CLAIM
LS 0.000 0.00
63,612.00000 0.000 0.00
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PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1780 900-00014 ADDED ITEM (LUMP SUM)/ ITEM 900-ADDED ITEM (LUMP SU M) 1.000 0.000
MASONRY REPAIR
LS 0.000 0.00
1,920.00000 0.000 0.00
1785 900-00014 ADDED ITEM (LUMP SUM)/ ITEM 900 ADDED ITEM (LS) WAL L 1.000 0.000
MOUNT SIGN-MCR LINE 59
LS 0.000 0.00
2,001.00000 0.000 0.00
1790 900-00014 ADDED ITEM (LUMP SUM)/ ITEM 900-ELECTRICAL REPAIR- MCH 1.000 0.000
LINE 61
LS 0.000 0.00
7,809.50000 0.000 0.00
1795 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 62--LIGHT STD.STEEL 1.000 0.000
(21.3) MATERIAL COSTS
LS 0.000 0.00
5,077.40000 0.000 0.00
1800 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 63--ADDITIONAL #6 A WG 1.000 0.000
WIRE (LUMP SUM)
LS 0.000 0.00
3,028.79000 0.000 0.00

CAT NO0201

0910 202-01140

0915 503-00043

0920 503-00049

0925 604-39050

0930 606-00301

INTELLIGENT TRANSPORTATION SYSTEMS

REMOVAL OF GUARDRAIL TYPE 4

*DRILLED CAISSON (1072 MM)

*DRILLED CAISSON (1222 MM)

*MANHOLE (TRAFFIC MANAGEMENT SYSTEM)

*GUARDRAIL TYPE 3 (1905 MM POST SPACING)

CAT 0200 CURRENT AMT$ 13,207,001.52

64.000

M
26.64000
16.000

M
679.00000
0.000

M
626.00000
9.000

EACH
2,138.95000

31.000

M

42.51000

64.300
0.000
64.300

15.900
0.100
16.000

0.000
0.000
0.000

9.000
0.000
9.000

30.500
0.500
31.000

283,036.15 $12,669,253.95

67.90

21.26

1,712.95

10,864.00

0.00

19,250.55

1,317.81
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 INTELLIGENT TRANSPORTATION SYSTEMS
0935 606-00447 *GUARDRAIL TYPE 4 (STYLE CD-HOV) (SPECIAL) 536.000 536.200
M -0.200 -50.91
254.53000 536.000 136,428.08
0940 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
427.79000 2.000 855.58
0945 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,657.69000 1.000 1,657.69
0950 607-60635 HOV GATE FOUNDATION 10.000 10.000
EACH 0.000 0.00
1,925.05000 10.000 19,250.50
0955 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 5,378.000 5,372.100
M -0.100 -4.81
48.13000 5,372.000 258,554.36
0960 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 8,922.000 8,922.700
M 0.300 6.90
22.99000 8,923.000 205,139.77
0965 613-01400 *100 MM ELECTRICAL CONDUIT (PLASTIC) 5,378.000 5,378.300
M -0.300 -9.62
32.08000 5,378.000 172,526.24
0970 613-07000 *PULL BOX (SPECIAL) 43.000 42.000
EACH 1.000 705.85
705.85000 43.000 30,351.55
0975 614-10750 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METE R 1.000 1.000
FRAME)
EACH 0.000 0.00
37,752.46000 1.000 37,752.46
0980 614-10950 *SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METE R 1.000 1.000
FRAME)
EACH 0.000 0.00
46,522.17000 1.000 46,522.17
0985 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 6.000 5.000
EACH 1.000 2,887.58
2,887.58000 6.000 17,325.48
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PCN: 11951-BID ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 INTELLIGENT TRANSPORTATION SYSTEMS

0990 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 940.000 940.000
M 0.000 0.00
32.08000 940.000 30,155.20
0995 614-72875 *LOOP DETECTOR WIRE 782.000 782.400
M -0.400 -3.21
8.02000 782.000 6,271.64
1000 614-85165 IMPACT ATTENUATOR (REACT 350.9) (TAPERED) 2.000 2.000
EACH 0.000 0.00
24,063.19000 2.000 48,126.38
1005 614-87325 *CLOSED CIRCUIT TELEVISION POLE 4.000 4.000
EACH 0.000 0.00
4,080.05000 4.000 16,320.20
1010 619-10067 *DN150 WELDED STEEL PIPE (JACKED) 117.000 117.100
M -0.100 -42.78
427.79000 117.000 50,051.43
1015 619-10127 *DN300 WELDED STEEL PIPE (JACKED) 232.000 231.600
M 0.400 117.64
294.11000 232.000 68,233.52
1545 613-00200 50 MM ELEC COND CMO 06 - AUXILIARY LANE 168.000 168.300
M 0.000 0.00
63.13000 168.300 10,624.78
1550 613-00300 75 MM ELEC COND CMO 06 - AUXILIARY LANE 167.000 166.700
M 0.000 0.00
98.44000 166.700 16,409.95
1640 614-85165 IMPACT ATTEN (REACT 350.9) (TAPER) MCR LINE 2.000 2.000
37-ADDITIONAL COSTS
EACH 0.000 0.00
2,180.00000 2.000 4,360.00
1645 503-00054 DRILLED CAISSON (1350 MM) MRC LINE -38 29.000 28.600
M 0.000 0.00

763.06000 28.600 21,823.52
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CAT NO0201 INTELLIGENT TRANSPORTATION SYSTEMS
1775 900-00014 ADDED ITEM (LUMP SUM)/ VMS SIGN STRUCTURE 1.000 0.000
MODIFICATIONS
LS 0.000 0.00
22,234.45000 0.000 0.00
CAT 0201 CURRENT AMT$ 1,254,693.87 3,695.80 $ 1,231,885.81
CAT NO0O300 STRUCTURE E-16-RB
1020 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1025 206-00000 STRUCTURE EXCAVATION 633.000 633.000
M3 0.000 0.00
4.34000 633.000 2,747.22
1030 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 962.000 962.000
M3 0.000 0.00
80.61000 962.000 77,546.82
1035 206-00200 STRUCTURE BACKEFILL (CLASS 2) 112.000 112.000
M3 0.000 0.00
8.88000 112.000 994.56
1040 503-00024 *DRILLED CAISSON (600 MM) 467.000 466.800
M 0.000 0.00
136.00000 466.800 63,484.80
1045 503-00042 *DRILLED CAISSON (1050 MM) 103.000 102.500
M 0.000 0.00
289.00000 102.500 29,622.50
1050 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 193.100 191.480
M3 1.590 518.36
326.01000 193.070 62,942.75
1055 515-00400 *CONCRETE SEALER 3,449.000 2,022.790
M2 1,426.210 6,546.30
4.59000 3,449.000 15,830.91
1060 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 105.000 105.400
M 0.000 0.00
306.06000 105.400 32,258.72
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CAT NO0300 STRUCTURE E-16-RB
1060 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1060 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1060 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1065 601-03040 CONCRETE CLASS D (BRIDGE) 1,149.900 1,149.900
M3 0.000 0.00
314.40000 1,149.900 361,528.56
1070 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,268.700 3,268.700
M2 0.000 0.00
4.97000 3,268.700 16,245.44
1075 601-40300 *STRUCTURAL CONCRETE COATING 5,677.900 201.600
M2 5,344.400 36,074.70
6.75000 5,546.000 37,435.50
1080 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
2.96000 0.000 0.00
1085 602-00020 REINFORCING STEEL (EPOXY COATED) 208,863.000 208,863.000
KG 0.000 0.00
1.22000 208,863.000 254,812.86
1090 606-10400 BRIDGE RAIL TYPE 4 138.000 137.560
M 0.000 0.00
128.34000 137.560 17,654.45
1095 606-10405 BRIDGE RAIL TYPE 4 (SPECIAL) 69.000 68.800
M 0.000 0.00
267.37000 68.800 18,395.06
1100 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 137.000 137.200
M 0.000 0.00
84.92000 137.200 11,651.02
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CAT NO0300 STRUCTURE E-16-RB
1105 613-00075 *19 MM ELECTRICAL CONDUIT 69.000 68.600
M 0.400 5.99
14.97000 69.000 1,032.93
1110 613-00200 *50 MM ELECTRICAL CONDUIT 340.000 339.500
M 0.500 17.97
35.93000 340.000 12,216.20
1115 613-00300 *75 MM ELECTRICAL CONDUIT 61.000 61.000
M 0.000 0.00
71.65000 61.000 4,370.65
1120 613-00400 *100 MM ELECTRICAL CONDUIT 61.000 61.400
M -0.400 -29.09
72.72000 61.000 4,435.92
1125 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 66.000 65.900
M 0.100 481
48.13000 66.000 3,176.58
1130 618-01200 *PRESTRESSED CONCRETE BOX (1525X914) 1,959.000 1,958.600
M 0.000 0.00
607.79000 1,958.600 1,190,417.49
1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0300 STRUCTURE E-16-RB
1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 2,245,086.41 43,139.04 $ 2,243,800.94
CAT NO0302 RETAINING AND SOUND BARRIER WALLS
1135  206-00000 STRUCTURE EXCAVATION 6,519.000 6,519.000
M3 0.000 0.00
4.34000 6,519.000 28,292.46
1140  206-00100 STRUCTURE BACKFILL (CLASS 1) 7,282.000 7,378.600
M3 0.000 0.00
19.86000 7,378.600 146,539.00
1145 503-00018 *DRILLED CAISSON (450 MM) 2,956.000 2,956.000
M 0.000 0.00
90.00000 2,956.000 266,040.00
1150 518-00106 WATERSTOP (150 MM) 85.000 85.300
M 0.000 0.00
30.57000 85.300 2,607.62
1155 601-03000 CONCRETE CLASS D 515.700 515.700
M3 0.000 0.00
437.02000 515.700 225,371.21
1160 601-03050 CONCRETE CLASS D (WALL) 2,426.400 2,420.600
M3 0.000 0.00
437.02000 2,420.600 1,057,850.61
1165 601-40300 *STRUCTURAL CONCRETE COATING 4,021.400 1,019.350
M2 0.000 0.00
6.75000 1,019.350 6,880.61
1170  601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 12,055.700 12,055.670
M2 0.000 0.00
2.96000 12,055.670 35,684.78
1175 602-00000 REINFORCING STEEL 264,983.000 264,983.000
KG 0.000 0.00
0.95000 264,983.000 251,733.85
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CAT NO0302 RETAINING AND SOUND BARRIER WALLS
1175 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1175 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1180 602-00020 REINFORCING STEEL (EPOXY COATED) 87,089.000 87,089.000
KG 0.000 0.00
1.22000 87,089.000 106,248.58
1180 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STH- 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1185 603-01185 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 25.000 25.190
M 0.000 0.00
129.41000 25.190 3,259.84
1190 604-19710 *INLET SPECIAL (TRENCH DRAIN) (250 MM WIDTH) 3.000 3.000
M 0.000 0.00
1,161.45000 3.000 3,484.35
1195 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 1,066.800 1,366.700
M2 0.000 0.00
7.83000 1,366.700 10,701.26
1200 606-00400 *GUARDRAIL TYPE 4 0.000 0.000
M 0.000 0.00
99.46000 0.000 0.00
1205 607-13000 *FENCE MASONRY (SOUND BARRIER) 11,359.300 11,359.320
M2 0.000 0.00
139.52000 11,359.320 1,584,852.33
1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATIRIALS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MAIRIALS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00



CONTID: C11951 COLORADO DEPARTMENT OF TRANSPORTATION Page 37
PCN: 11951-BID ESTIMATE RUN
PROJECT: SP 0253-153 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 RETAINING AND SOUND BARRIER WALLS
1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MAIRIALS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATIRIALS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MAIRISL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATIRIALS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MAIRIALS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATIRIALS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MAIRIALS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1206 900-00006 ADDED ITEM (DOLLAR)/ CLAIM-HIGHLANDER GROUP 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1465 206-00000 STR EXCAV CMO 06 - AUXILIARY LANE 1,907.000 1,907.000
M3 0.000 0.00
6.80000 1,907.000 12,967.60
1500 601-03050 CONC CL D (WALL) CMO 06 - AUXILIARY LANE 822.500 810.540
M3 0.000 0.00
438.98000 810.540 355,810.85
1505 602-00000 REINF STEEL CMO 06 - AUXILARY LANE 45,844.000 45,844.000
KG 0.000 0.00
0.97000 45,844.000 44,468.68



CONTID: C11951 COLORADO DEPARTMENT OF TRANSPORTATION Page 38
PCN: 11951-BID ESTIMATE RUN 06/12/2001
PROJECT: SP 0253-153 ESTIMATE NO: 0030 08:04:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 RETAINING AND SOUND BARRIER WALLS
1510 602-00020 REINF STEEL (EPOXY) CMO 06 - AUXILIARY LANE 22,639.000 22,639.000
KG 0.000 0.00
1.24000 22,639.000 28,072.36
1535 605-83001 GEOCOMP DRAIN (W/O PIPE) CMO 06 - AUXILIARY LAN E 299.900 0.000
M2 0.000 0.00
7.83000 0.000 0.00
1540 607-13000 FENCE MSNRY (SOUND) CMO 06 - AUXILIARY LANE 874.400 0.000
M2 874.400 155,337.16
177.65000 874.400 155,337.16
1665 206-01750 SHORING MCR LINE 39 1.000 1.000
LS 0.000 0.00
5,020.00000 1.000 5,020.00
CAT 0302 CURRENT AMT$ 4,357,316.97 $ 155,337.16 $ 4,331,223.15
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1210 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
115,107.32000 1.000 115,107.32
1215 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
33,902.35000 1.000 33,902.35
1220 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,277.90000 1.000 4,277.90
1260 900-00006 ADDED ITEM (DOLLAR)/ FIELD FACILITIES(ADDITIONAL) C MO 37,103.140 36,853.580
NO. 02
DOL 0.000 0.00
1.00000 36,853.580 36,853.58
CAT 0400 CURRENT AMT$ 190,390.71 $ 0.00 $ 190,141.15
PROJECT TOTAL CURRENT AMT $21,254,489.48 $ 485,208.15 $20,666,305.00



